Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID: 5488 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID: 5488 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0008 Pay Period End Date:  10.05.2015 Est Number: 0008 Pay Period End Date:  10.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
AVE. 'l', BELTLINE - 27TH ST, SCOTTSBLUFF Estimate Type: FINL Current Contract Amt Total Earnings  $1,208,706.79  $1,208,706.79 $.00
$1,384,105.23 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,208,706.79  $1,208,706.79 $.00
ontractor: Date Lot 08.01.2013 $1.251 127.20 Retainage $.00 $.00 $.00
SIMON CONTRACTORS INC. ated e;. P Escrow Amount $.00 $.00 $.00
PO BOX 149 . Date EAW"’“ ed- gg-ig-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
) 8% Net Earnings ~ $1,208,706.79  $1,208,706.79 $.00
Date Notice for Work to ]
Begin: 03.31.2014 % Time Comp
CHEYENNE WY 82003-0149 gin: o 159% Liquidated Damages -$111,930.00 -$111,930.00 $.00
Date Work Actually Began: 03.31.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.10.2014 Disincentives $.00 $.00 $.00
(307)635-9005 Other Contract Adj -$36,793.79 -$36,793.79 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
U.S. DEPARTMENT OF LABOR Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: J $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SCOTTS BLUFF ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51488 000 URB-5703(2) BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$148,723.79 -$148,723.79 $.00
Payment  $1,059,983.00 $1,059,983.00 $.00
Project Manager LPA Responsible Charge
Meyer, Brett 03.28.2016 Bohl, Mark 06.09.2016
District Engineer Construction Engineer
Parks, Thomas (Drew) 10.20.2016 Watkins, Dave 11.07.2016
Materials Engineer Controller
Hall, David 11.07.2016 Wurster, Susan 11.22.2016
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Est Number: 0008 Pay Period End Date:  10.05.2015 Est Number: 0008 Pay Period End Date:  10.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 1106.00 7.00 671.400 4,699.80
0001 0001 0001.08 0.50 4,125.000 2,062.50 REMOVE DRIVEWAY Sy 671.400 4,699.80
BARRICADE, TYPE II BDAY 4,125.000 2,062.50 242.878 1,700.15
9,608.000 4,804.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 7.00 1,265.700 8,859.90
0002 0002 0001.10 11.00 40.000 440.00 REMOVE WALK SY 1,265.700 8,859.90
BARRICADE, TYPE Il BDAY 40.000 440.00 710.563 4,973.94
938.000 10,318.00 0.000 0.00
0.000 0.00 o011 0011 1108.00 8.00 4,339.000 34,712.00
0003 0003 0001.90 1.10 2,750.000 3,025.00 REMOVE COMBINATION CURB AND GUTTER LF 4,339.000 34,712.00
SIGN DAY EACH 2,750.000 3,025.00 3,043.250 24,346.00
2,308.000 2,538.80 0.000 0.00
0.000 0.00 0012 0012 1119.00 800.00 1.000 800.00
0004 0004 0001.99 5.50 80.000 440.00 REMOVE INLET EACH 1.000 800.00
CONTRACTOR FURNISHED SIGN DAY EACH 80.000 440.00 1.000 800.00
596.000 3,278.00 0.000 0.00
0.000 0.00 0013 0013 3014.11 21.00 3,591.000 75,411.00
0005 0005 0002.44 0.40 18,230.000 7.292.00 COMBINATION CONCRETE CLASS 47B-3500 LF 3,591.000 75,411.00
TEMPORARY PAVEMENT MARKING, TYPE LF 18,230.000 729200 CURBANDGUTTER 2,700.500 56,710.50
PAINT 546.500 218.60 24 0.000 0.00
0.000 0.00 0014 0014 3014.13 23.00 1,260.000 28,980.00
0006 0006 0003.10 325.00 60.000 19,500.00 COMBINATION CONCRETE CLASS 47B-3500 LF 1,260.000 28,980.00
FLAGGING DAY 60.000 19,500.00 CURBAND GUTTER 362.587 8,339.50
0.000 0.00 30" 0.000 0.00
0.000 0.00 0015 0015 3016.05 40.00 1,407.700 56,308.00
0007 0007 0030.90 137,000.00 1.000 137,000.00 CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 1,407.700 56,308.00
MOBILIZATION LS 1.000 137,000.00 754.964 30,198.56
1.000 137,000.00 0.000 0.00
0.000 0.00 0016 0016 3016.39 40.00 398.000 15,920.00
0008 0008 1101.00 9.00 1,639.500 14,755.50 DETECTABLE WARNING PANEL SF 398.000 15,920.00
REMOVE PAVEMENT SY 1,639.500 14,755.50 408.000 16,320.00
452.068 4,068.61 0.000 0.00
0.000 0.00 0017 0017 3020.23 52.00 595.400 30,960.80
CONCRETE CLASS 47B-3500 DRIVEWAY 8" SY 595.400 30,960.80
254.706 13,244.71
0.000 0.00
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Est Number: 0008 Pay Period End Date:  10.05.2015 Est Number: 0008 Pay Period End Date:  10.05.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3031.06 46.00 2,040.000 93,840.00 0027 0027 7500.18 255.00 20.000 5,100.00
6" CONCRETE BASE COURSE SY 0.000 0.00 THRU ARROW, PREFORMED PAVEMENT EACH 20.000 5,100.00
0.000 000 MARKING, TYPE 4, GROOVED 15.000 3.825.00
0.000 0.00 0.000 0.00
0019 0019 3075.32 58.00 130.900 7,592.20 0028 0028 7500.44 275.00 59.000 16,225.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 53 130.900 7,592.20 LEFT ARROW, PREFORMED PAVEMENT EACH 59.000 16,225.00
123.556 7,166.25 MARKING, TYPE 4 GROOVED 59.000 16,225.00
0.000 0.00 0.000 0.00
0020 0020 4012.19 3,300.00 10.000 33,000.00 0029 0029 7500.70 275.00 2.000 550.00
RECONSTRUCT INLET EACH 10.000 33,000.00 RIGHT ARROW, PREFORMED PAVEMENT EACH 2.000 550.00
2000 6.600.00 MARKING, TYPE 4 GROOVED 2000 550.00
0.000 0.00 0.000 0.00
0021 0021 4015.00 900.00 19.000 17,100.00 0030 0030 7500.71 600.00 8.000 4,800.00
ADJUST MANHOLE TO GRADE EACH 19.000 17,100.00 RIGHT/THRU ARROW, PREFORMED EACH 8.000 4,800.00
29.000 26,100.00 PAVEMENT MARKING, TYPE 4, GROOVED 8.000 4.800.00
0.000 0.00 0.000 0.00
0022 0022 4900.25 150.00 18.000 2,700.00 0031 0031 7502.14 3.00 4,083.000 12,249.00
CURB INLET SEDIMENT FILTER EACH 18.000 2,700.00 4" WHITE PREFORMED PAVEMENT MARKING, LF 4,083.000 12,249.00
7.000 1,0s0.00 TYPE4, GROOVED 4,050.500 12,151.50
0.000 0.00 0.000 0.00
0023 0023 4900.56 330.00 1.000 330.00 0032 0032 7503.14 3.00 13,307.000 39,921.00
ADJUST EACH 1.000 330.00 4" YELLOW PREFORMED PAVEMENT LF 13,307.000 39,921.00

MARKING, TYPE 4, GROOVED

UTILITY PULL BOX TO GRADE 0.000 0.00 13,187.750 39,563.25
0.000 0.00 0.000 0.00
0024 0024 7321.00 40.00 51.000 2,040.00 0033 0033 7508.14 10.00 447.000 4,470.00
TYPE A SIGN SF 51.000 2,040.00 12" WHITE PREFORMED PAVEMENT MARKING, LF 447.000 4,470.00
49.500 1,980.00 TYPE4, GROOVED 401.083 4,010.83
0.000 0.00 0.000 0.00
0025 0025 7333.00 46.00 21.000 966.00 0034 0034 7512.14 20.00 397.000 7,940.00
SIGN POST EACH 21.000 966.00 24" WHITE PREFORMED PAVEMENT MARKING, LF 397.000 7,940.00
17.000 782.00 TYPE4, GROOVED 330.000 6,600.00
0.000 0.00 0.000 0.00
0026 0026 7390.02 175.00 6.000 1,050.00 0035 0035 7530.48 1,300.00 2.000 2,600.00
RELOCATE SIGN EACH 6.000 1,050.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,600.00
6.000 105000 PAVEMENT MARKING, TYPE 4 2,000 2.600.00
0.000 0.00 GROOVED 0.000 0.00
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Est Number: 0008 Pay Period End Date:  10.05.2015 Est Number: 0008 Pay Period End Date:  10.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 8022.12 150.00 29.000 4,350.00 0045 0045 9179.34 5.40 2,040.000 11,016.00
HYDRATED LIME FOR ASPHALT MIXTURES TON 0.000 0.00 COLD MILLING, CLASS 4 Sy 11,168.000 60,307.20
0.000 0.00 9,936.918 53,659.36
0.000 0.00 0.000 0.00
0037 0037 8029.25 8.70 2,040.000 17,748.00 0046 0046 9179.52 3.15 9,128.000 28,753.20
FOUNDATION COURSE SY 631.480 5,493.88 COLD MILLING, CLASS 3 SY 0.000 0.00
4 700.809 6,097.05 TYPE A 3,399.987 10,709.96
0.000 0.00 0.000 0.00
0038 0038 9005.75 55.40 4,830.000 267,582.00 0047 0047 A006.98 550.00 6.000 3,300.00
ASPHALTIC CONCRETE, TYPE SPR TON 6,069.650 336,258.61 VEHICLE DETECTOR, TYPE A PREFORMED EACH 6.000 3,300.00
5,635.100 312,184.55 14.000 7,700.00
0.000 0.00 0.000 0.00
0039 0039 9021.13 770.00 164.220 126,449.40 0048 0048 A007.27 800.00 12.000 9,600.00
PERFORMANCE GRADED BINDER (64-34) TON 206.370 158,904.90 VEHICLE DETECTOR EACH 12.000 9,600.00
251.751 193,848.27 TYPE A SAWCUT 14.000 11,200.00
0.000 0.00 0.000 0.00
0040 0040 9034.00 5.00 595.000 2,975.00 0049 0049 A724.03 175.00 1.000 175.00
PREPARATION OF INTERSECTIONS AND SY 595.000 2,975.00 RELOCATE EACH 1.000 175.00

DRIVEWAYS

637.213 3,186.08 STREET NAME SIGN 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 9053.00 1.25 5,930.000 7,412.50 0050 0050 L010.00 12.00 67.000 804.00
TACK COAT GAL 5,930.000 7,412.50 SODDING Sy 67.000 804.00
6,325.000 7,906.25 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 9111.00 35.00 8.000 280.00 0051 0051 W100.25 900.00 4.000 3,600.00
WATER MGAL 52.000 1,820.00 VALVE BOX EACH 4.000 3,600.00
0.000 0.00 WATER 2.000 1,800.00
0.000 0.00 0.000 0.00
0043 0043 9173.20 7.00 2,040.000 14,280.00 0052 0052 W600.36 900.00 1.000 900.00
SUBGRADE PREPARATION SY 631.800 4,422.60 ADJUST WATER VALVE BOX TO GRADE EACH 1.000 900.00
700.809 4,905.67 7.000 6,300.00
0.000 0.00 0.000 0.00
0044 0044 9179.33 3.15 18,496.000 58,262.40 4000 4000 8022.20 0.90 0.000 0.00
COLD MILLING, CLASS 3 SY 18,496.000 58,262.40 HYDRATED LIME/WARM MIX ASPHALT EACH 6,073.833 5,466.45
16,038.996 50,522.84 5,635.100 5,071.59
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  10.05.2015 Est Number: 0008 Pay Period End Date:  10.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 0002.97 71.00 0.000 0.00 4015 4015 9300.39 15,834.63 0.000 0.00
FLASHING ARROW PANEL DAY 55.000 3,905.00 RAP INCENTIVE PAYMENT LS 1.000 15,834.63
Flasing Arrow for Traffic Control 44.000 3,124.00 Rap Incentive Payment 1.000 15834.63
0.000 0.00 0.000 0.00
4002 4002 4014.71 525.00 0.000 0.00 GROUP 9 BITUMINOUS Contracted 1,251,127.20
ADJUST INLET TO GRADE EACH 7.000 3,675.00 Current 1.384.105.23
Adjust Grate and Frame Inlets to Grade 3.000 1,575.00 In place 1,208,706.79
0.000 0.00 This Estimate 0.00
4010 4010 9173.20 2.70 0.000 0.00 Totals for contract Contracted 1,251,127.20
SUBGRADE PREPARATION SY 11,168.000 30,153.60 Current 1,384,105.23
10,195.239 27,527.14 In place 1,208,706.79
0.000 0.00 This Estimate 0.00
4011 4011 3030.99 30.17833 0.000 0.00
CRUSHED CONCRETE BASE COURSE TON 1,385.100 41,800.00
52.210 1,575.61
0.000 0.00
4012 4012 9009.00 8.40 0.000 0.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,162.000 9,760.80
DRIVEWAYS AND INTERSECTIONS 1,062.860 8,928.02
Place Asphalt Concrete for Driveways and 0.000 0.00
Intersections
4013 4013 9179.33 1.50 0.000 0.00
COLD MILLING, CLASS 3 Sy 11,931.446 17,897.17
Concrete Class 3 Milling 13,040,521 19,560.78
0.000 0.00
4014 4014 3030.99 57.61 0.000 0.00
CRUSHED CONCRETE BASE COURSE TON 27.370 1,576.79
Crushed Concrete Backfill for Unsuitable Subgrade 27.370 1,576.79
0.000 0.00







